






# OPEN GOVERNMENT PARTNERSHIP NEW ZEALAND

## Commitment 4: Tracking progress and outcomes of open government data release

**Date:** September to November 2017

**Lead agency:** Stats NZ

*We will help government agencies improve public access to, and outcomes of, non-personal, government-held data by openly tracking progress on efforts to open up data stores.*

Milestones		Stage
1	Develop an open government data action plan, based on feedback gathered from the open data community and government officials	
2	Publish the action plan	
3	Develop a public dashboard for reporting against the action plan goals	
4	Seek public feedback on the proposed public dashboard	
5	Regularly update the public dashboard on government progress toward the goals <i>End date: June 2018</i>	

-  underway
-  completed
-  some delays.

### WHAT HAVE WE BEEN DOING?

- A prototype dashboard was published on 28 September, inviting feedback on its usefulness, content, and whether it is easy to understand where progress needs to be made.
- Feedback channels used were Loomio, Government Data Ninjas, and email. The feedback period closed at the end of October and we received constructive feedback on both the content and its presentation.

## LINKS

- [Prototype dashboard](#)
- [Discussion and feedback on Loomio](#)
- [Discussion and feedback on Government Data Ninjas](#)

## WHAT'S NEXT?

- The dashboard will be redesigned based on the feedback received, and we will seek feedback on aspects of the design as it's developed. The aim is to create an interactive tool that displays changes in key progress indicators over time, and can be easily updated.